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SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 11:56PM

Contract No.:  04-0120F4

Diary #: 595 Const Calendar Day: 30 Date:
Inspector Name: Daouk, Sami Title:

Inspection Type: Continuous
Shift Hours:  07:00am 06:30 pm Break: 00:30
Federal ID:

04-Jul-2012 Wednesday

Over Time: 11.:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary:
Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the North main span , on the jacking
system . They started at 7:00 AM.

Matt , Lonny , Mathew , & Pablo had to work on the completions of the jacking system . Crews had to
stab the rods , erect the jacking brackets , & install the ladders . Crews started on the jacking system at PP
# 22 . They had to connect the 4 rods , fly , stab the rods , set the washers , & install the nuts . They
started at 7:15 AM. Crews were done at 9:30 AM.

After that , crews had to lower & erect the 2 jacking brackets , run the rods through , place washers ,
install the nuts , & install the ladder from the top suspender bracket to the working platform . They started
at 9:35 AM. Crews were done at 10:10 AM.

Then , crews had to mobilize & work at PP # 26 . Following the same procedures as on PP # 22 .
Crews started at 10:35 AM. They were done at 1:40 PM.

in addition to that , crews had to mount the hydraulic jacks between the lower beams & the jacking at
PP # 18, & prepare the rods for the jacking bracket at PP # 22 , install the ladders & adjust the heights of
the working platforms at PP # 10, 14, & 22 . Crews were done at 4:50 PM. They left at 5:00 PM.

Obra , Jeffery , Mario , Rigoverto , & Roger had to work on the jacking system jacking system
erections Crews started at PP # 26 . They had to install the connector plates between the friction brackets ,
install the link plates on the upper beam , set the winch beam on the suspender bracket , hook the upper
beam to the crane ,set it on the top of . the suspender bracket , & secure it with chain falls , hook the upper
suspender ropes to the winch & the crane , pull the ropes & set them in the troughs , release the winch &
the crane , hook the lower ropes & set them in the troughs . They started at 7:10 AM. Crews were done at
9:30 AM

After that , crews had to lift the upper beam , align the holes, drive the pins , & release the crane. They
started at 9:35 AM. Crews were done at 10:20 AM.

Then, crews had to mobilize their tools & equipments to work on the suspender ropes at PP # 28 .
They had to set the winch beam on the top of the suspender bracket , install 4 hooks on the suspender
ropes , hook the upper ropes to the crane , pull the ropes, & set them in the troughs . pull the lower ropes
& set them in the troughs , & release the crane . Crews started at 10:50 AM. They were done at 2:00 AM.

In the afternoon, crews had to work on the jacking system at PP # 30 . Following the same procedures
as on the jacking system at PP # 26 . Crews started at 2:05 PM. They could not align the holes between
the link plates & the upper beam . They tried for half hour to complete the work . Crews had to stop , lower
& set the beam on the suspender bracket . They were done at 5:15 PM. Crews left at 5:25 PM.

Anthony , Augie , Barry, Casey , Jacob , & Jonathon had to work on the tower & on the side span
catwalk . Crews had to set 1 float on each catwalk at PP 40 , fly the conex boxes from the platform at 145
meters & set them on the barge , work on house keeping on the platforms on the tower . Crews started at
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7:10 AM. They were done at 4:50 PM. Crews had to wrap up their tools & equipments. They left at 5:00

PM.
Bill had to operate the 90 ton Grove crane. He had to work with the erection crews .

Jeffery had to operate the 20 ton Grove crane . Nicholas had to operate the Favco crane .
Theodore had to operate the Gradall fork lift .. He had to work with all crews on the North side span .

In the office , | had to work on my daily report . | was done at 6;30 PM.
04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP JONATHON BISKNER 000 000 1000 10.00 ]
Ironworker APP MARIO MARQUEZ 000 000 1050 1050 ]
Ironworker FOR OBRA PAULK 000 000 1050 1050 ]
Ironworker INM RIGOVERTO GARCIA 000 000 1050 1050 ]
Ironworker INM ROGELIO RUIZ 000 000 1050 1050 ]
Ironworker FOR ANTHONY COSTA 000 000 1000 10.00 ]
Ironworker APP AUGIE SOLIS 000 000 1000 10.00 ]
Ironworker INM BARRY ROTHMAN 000 000 1000 10.00 ]
Ironworker INM JEFFERY STEWART 000 000 1050 1050 ]
Ironworker APP JACOB MECHE 000 000 1000 10.00 ]
Operator OTH NICOLAUS SHAFER 000 000 1000 10.00 ]
Operator OTH WILLIAM ALGER 000 000 1000 10.00 ]
Ironworker APP LONNY CANDELARIA 000 000 1000 10.00 ]
Ironworker FOR MATTHEW HOLT 000 000 1000 10.00 ]
Ironworker INM MATTHEW COCHRAN 000 000 1000 10.00 ]
Ironworker APP PABLO RAMIREZ 000 000 1000 10.00 ]
Operator INM JEFFREY SCOTT 000 000 1000 10.00 ]
Operator OTH THEODORE ROHR 000 000 1000 10.00 ]
Ironworker INM CASEY LUX 000 000 1000 10.00 ]

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute

Contractor:  AMERICAN BRIDGE/FLUOR, A JV
002363 Equipment, Crane, 20 Ton No
000 000 000  0.00 ]
2321 Equipment, Crane, 90 Ton Rough Terrain No
000 000 000 0.0 []
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